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ESTIMATE RUN 04/23/2007

ESTIMATE SUMMARY 11:04:21
CONTID: C15236 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 15236-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 69.0 DAYS TIME ALLOW: 170 WORK DAYS
WADSWORTH INTERCONNECT PERCENT TIME: 40.59 ORIG TIME ALLOW: 170 WORK DAYS
PROJECT NO: AQC 1211-064
WADSWORTH INTERCONNECT
NAME OF ROAD: 121A
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
COLORADO BORING. CO. PAY PERIOD ENDING 03/31/2007 DATE TIME STARTED 11/06/2006
3813 CANAL DR. DATE LET 09/14/2006 DATE WORK BEGAN 11/06/2006
DATE AWARDED 09/26/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/11/2006 DATE ACCEPTED
FT. COLLINS CO 80524 970-494-4449 DATE NOTICE TO PROCEED 11/06/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 632,170.90 PARTICIPATING $ 372,148.55 $ 110,529.46
AWARD PROJECT AMT: $ 593,870.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 58.87% TOTAL EARNINGS 372,148.55 110,529.46
FUNDS AVAILABLE: $ 260,022.35 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 372,148.55 110,529.46
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,908.06 -1,743.49
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 363,240.49 108,785.97
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 363,240.49 108,785.97
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 108,785.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 208-00005
0010 208-00045
0015 208-00050
0020 208-00205
0025 613-00206
0030 613-01200
0035 613-07034
0040 613-07038
0045 614-86105
0050 614-87010
0055 614-87020

Cl15236

15236-BID

AQC 1211-064

ITEM
DESCRIPTION

EROSION LOG

CONCRETE WASHOUT STRUCTURE

STORM DRAIN INLET PROTECTION

*EROSION CONTROL SUPERVISOR

2 INCH ELECTRICAL CONDUIT (BORED)

2 INCH ELECTRICAL CONDUIT (PLASTIC)

PULL BOX (24"X36"X18")

PULL BOX (36"X48"X18")

TELEMETRY (FIELD)

FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER)

*OPTICAL TRANSCEIVER
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COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 15236-BID ESTIMATE RUN 04/23/2007
PROJECT: AQC 1211-064 ESTIMATE NO: 0005 11:04:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 614-87350 *TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00
13,000.00000 0.000 0.00
0065 614-87496 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 58,430.000 0.000
LF 44,070.000 57,291.00
1.30000 44,070.000 57,291.00
0070 626-00000 MOBILIZATION 1.000 0.600
LS 0.400 15,200.00
38,000.00000 1.000 38,000.00
0075 630-00012 *TRAFFIC CONTROL MANAGEMENT 155.000 47.000
DAY 9.000 180.00
20.00000 56.000 1,120.00
0080 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 11.000 5.000
EACH 0.000 0.00
10.00000 5.000 50.00
0085 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 20.000
SF 0.000 0.00
10.00000 20.000 200.00
0090 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.000 0.00
3,000.00000 0.500 1,500.00
0095 630-80380 *TRAFFIC CONE 200.000 75.500
EACH 0.000 0.00
20.00000 75.500 1,510.00
0100 700-70010 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0105 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0110 700-70023 F/A ON-THE-JOB TRAINEE 250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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AQC 1211-064 ESTIMATE NO: 0005 11:04:21
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
F/A EROSION CONTROL 2,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 632,170.90 $ 110,529.465$ 372,148.55
PROJECT TOTAL CURRENT AMT 632,170.90 $ 110,529.46 $ 372,148.55




